
CALTFORNTA REGIONAL WATER QUALITY CONTROL BOARD

SAN FRANCTSCO BAY REGION

oRDER NO. 90-091_

AMENDTNG ORDER No. 89-079, SrTE CLEANUP REQUIREMENTS FoR:

INNERCONN TECHNOLOGIES AND
UNION BANK (FORMERLY KNOWN AS
CALTFORNTA FrRST BANK)

327 MOFFETT BOULEVARD
MOUNTATN VrEW, SANTA CT,ARA COUNTY

The california Regional water Quality control Board, san FranciscoBay Region (hereinafter carled the Bioard), finds that:
l_.

2.

3.

4.

5.

on May 17, 1-989, the Board adopted order No. 89-079, sitecleanup Requirements for the prop-erty aE 327 Moffett Boulevardin Mountain View. The discnarglrs named in the order wereunion Bank, the then current property owner, and rnnerconnTechnologies, former occupant.

rnnerconn Technologies was found to no longer be an operatingentity, and site cleanup was begun by uniJn Bank (th; Bank).For the ti-me that the order has been in effect, a third party,through a purchase agreement with the Bank, na= constructeda medium-sized shopping marl on the site, wirire the Bank hasactively engaged in remedial activities.
The originar schedule of Task cornpletions was prepared withan assumption that the six new monitoring reirJ would beinstalled during August I Lggg, before site d-everoprnent began;but delays in.clo-sing the property transfer to the developerand mutual interference uetween lite investigation/rernedl-alactivities and site development prevented construction of thewel1s until February, j_990.

The Bankrs consultant has submitted progress reports whichshow concern because recent infofrnation indictes thatpollution has migrated offsite, and the scope of the currenteffort is not broad enough to address an ofisite plume.

union Bank, through its consultant, is now proposing todevelop a computer model to determine the extent of-polrulionboth on- and off-site and to collect groundwater sam-p1es fromtwo offsite (downgradient) propertieJ. The Bank will attemptto obtain easements from- the property owners, and ifsuccessfur, will install one permanent-monitoring well on eachproperty.



6. The Bank currently is. preparing plans to begin remediationonsite, which tentativLly- incrlaLs the installation of aminimum of three groundwaier extraction wel1s.
7 - The Bank expects to be able to decrease the six-monthexperienced ea_rlier (Finding 3) to only three monthsend of this catendar year (fggri) .

8' The Board, in public meeting, heard and considered allcomrnents pertaining to the discharge.

delay
by the

IT TS HEREBY ORDERED that theprovisions contained in Divisionregulations adopted thereunder,

discharger, in order to meet the
7 of the California Water Code and
shall comply with the following:

June 29, l_990
(REMOVAL) ACTTONS

December 21_, i_990
TNTERTM REMEDTAL (REMOVAL)

l-. Provision 2 sharl be revised to read as follows:
a. 2. COMPLETfON DATE: June 4, LggOTASK: COMPLETION OF SITE CHARACTERIZATION

b. ]- . COMPLETTON DATE:
TASK: INTERTM REUEDIAL

2. COMPLETION DATE: August 3L, 1990TASK: RECOMMENDED REMEDTAL lnnuovar,j acrrous
3. COMPLETION DATE:
TASK: CoMPLETIoN oF

ACTIONS

c. 1_. COMPLETfON DATE: July 26,TASK: EVALUATE INTERIM GROUNDWATER
SOIL REMOVAL MEASURES

COMPLETTON DATE: JuLy 26, 199L
MODIFICATTON TO INTERTM REMEDIAL
ACTTONS

l_99 L
CONTATNMENT AND

(REI4OVAL)

2.
TASK:

3.
TASK:

d. COII{PLETIoN DATE:
TASK: PROPOSED FTNAL

COMPLETION DATE: October 30, l_991_
COMPLETTON OF MODIFTCATIONS TO INTERTM REMEDTAL
(REMOVAL) ACTTONS

October 30, L99I
REMEDIAL ACTION PI,AN

r, steven R- Ritchie, Executive officer, do hereby certify theforegoing is a fu1r, true and correct copy of an order adopted bythe california Regional water Quality con-Cror Board, san FranciscoBay Region, on June 20, l_990. "r7:r.,' .,./7-/,
l' / ,//,(/ ,/ /

,l{, 0"7. /i//NJ
;l::il,};5lTi:::



TABLE 1

MODIFICATIONS TO COMPLETION DATES FOR TASKS, ORDER NO. 89-079
INNERCONN TECHNOLOGIES AND UNION BANK

PROPERTY AT 327 MOFFETT BOULEVARD
MOUNTAIN VIEW, SANTA CLARA COUNTY

Task No. Completion Date
old New

a.2.

b. r_.

b.2.

b.3.

c. L.

c.2.

c.3.

d.

3/30/eo

4/30/eo

6/2e/eo

e/28/eo

4/2L/eL

4/2L/eL

7 /26/eL
7 /26/eL

6/A/eo

6p/%)

8pt1w

t2/2Veo

7ft6PL

7re/eL

Lo/3g/et

aono/eL


